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Diary: Dispute

IERBYS Site work

Friday, August 9, 2013
CMU wall Construction: Day 4 & Grout: Lift 1

This morning I had a little argument with John Burnette, Smith Emery QC, in regards to the necessity of
running a slump test on the grout. He was arguing that he did not need to run the test and he can eyeball
the mix and tell the slump with a high degree of accuracy. I countered that eyeballing is not adequate for
the Department and a test has to be run. I did give him a slump cone to test the sample at which time he
got even more outraged and began to protest vociferously about his 18 years of experience being
disregarded by an inspector who has been on a job for a week! He added that is his 18 years of
experience he has ONLY run the slump test once! Also, in his rants, he declared that if an inspector is
required by CT, there should have been one designated with MCU experience. I told him that he with his
vast experience has missed a few mistakes already and that we do not need to converse, but get busty
with the task at hand.  I reminded him that in Section 3 of the MCU’s Inspector’s Handbook by Masonry 
Institute of America (MIA), “Quality Control, Sampling and Testing” it is clearly stated to “measure and 
record the slump of the grout.”

Clint Dossa was an extra Mason on the job site today. Bob Mezza was not on site today, instead Robert
was the acting superintendent.

Today, the workers built scaffold above the walls that are to be poured in the bleachers section in order to
extend the wall following the grout pour. Also, they began and finished the last section of the TF wall that
is confined by T6 & T4 walls to a height of 4’-8”.  Also, done was the little stub off the T8 wall that is 
completes the TF wall (on the same alignment as the rest of the TF wall.)
The grout came on site at about 12:50, with a load of 9 C. Y. It was about 14:05 before this truck left the
site. Another 7 C. Y. was ordered, but it did not get to the site until about 14:40. With the first load, CMU
walls T2, TC, and TB were poured completely. There was no grout in walls in walls TE and the section of
T3 confined by TE & TF, with CMU walls TF & T4 done only partially prior to the arrival of the second
load. This unloading of the second batch was completed at about 15:05 and the workers continued with
the troweling of the top of the grout to make it uniform finish over the reinforcing steel and leave about a
½” keyway.  They were done at about 15:15.
John and I tested the 1st load for slump. Checking out the gauge in his truck, the driver thought that the
slump would be in the order of 12”.  On the ticket a slump of 10” was indicated.  We measure the slump 
and determined it to be 8 7/8” which is just a hair below the 9” required on the mix design for this grout.  
The Mix Design # is G25P18PA. All the parameters were checked against the mix design and determined
to be satisfactory. I made two pairs of samples for breaks of 7 and 28 days. This grout is designed for a
break of 2500Psi at 28 days. The grout temperature was about 73F with the ambient reported to be at 64F
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(both by John Burnette-QC.) The cylinders thus made were placed on-site next to the Eastern fence with a
cover to protect the samples from the sun.

Once at the office, I continued reading all the pertinent e-mails regarding the latest approvals and issues.
One e-mail indicated that the Light Poles will be on site on the 20th of August. I called Jose and related
the information and added that the pallets with the Light Pole templates need to be picked up. He is too
busy at this time to be concerned with taking the possession of the templates.

Also, I got a visit from Saeed Shahmirzai (HNTB) who reminded me about the arrival time of the Light
Poles. He added that if Conco needs assistance in setting the pentagonal Light Pole templates he would
be willing to extend a hand. There is a certain angle of rotation associated with these light poles,
therefore, care need to be taken to place them precisely.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

R. Mezza Masonry

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: R. Mezza Masonry

Huddie Gilberto RoblesCement Mason 0.00 0.00 0.00 0.00

Huddie Juan GyrrolaCement Mason 0.00 0.00 0.00 0.00

Mason Clint DossaCement Mason 0.00 0.00 0.00 0.00

mason Greg HarrissCement Mason 0.00 0.00 0.00 0.00

mason Robert KirkCement Mason 0.00 0.00 0.00 0.00

super Bob MezzaCement Mason 0.00 0.00 0.00 0.00

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

mason Clint DossaCement Mason 0.00 0.00 0.00 0.00

Huddie Gilberto RoblesCement Mason 0.00 0.00 0.00 0.00

Huddie Juan GurrolaCement Mason 0.00 0.00 0.00 0.00

mason Greg HarrissCement Mason 0.00 0.00 0.00 0.00

mason Robert KirkCement Mason 0.00 0.00 0.00 0.00

super Bob MezzaCement Mason 0.00 0.00 0.00 0.00

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 394 Date: 09-Aug-2013 Friday

Attachment
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